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Introduction

This report provides information on the Kentucky Department of Fish and Wildlife Resources
(KDFWR) “Fee In-Lieu of” (FILO) program beginning with the state fiscal year 2012 and
ending December 31, 2011. The report includes only a six-month period because the new
agreement between the FILO program and the USACE went into effect early in 2012 (described
in more detail below). Future reports will cover the calendar year. This report includes financial
and project status, staffing, and activities performed during the last half of 2011 to fulfill the
reporting requirements outlined in the 2002 “Agreement Concerning In-Lieu Mitigation Fees”
between KDFWR and the U.S. Army Corps of Engineers (USACE).

In July 2000, the Kentucky Legislature passed KRS 150.255, which established The Kentucky
Wetland and Stream Mitigation Fund. The KDFWR Stream and Wetland Restoration Program
manages this fund to provide a consistent and successful approach to fulfill compensatory

mitigation requirements associated with Section 404 and 401 requirements of the USACE and
the Kentucky Division of Water (KDOW).

A Section 404 permit from the USACE and a Section 401 Water Quality Certification from
KDOW are required for activities resulting in the permanent loss of streams or wetlands that
require mitigation. The intent of the mitigation is to compensate for the permanent loss of
aquatic functions within a defined watershed or regional area.

One option for 404 permit applicants is to pay a fee to an entity that is approved by the Corps of
Engineers to conduct the mitigation in-lieu of performing the mitigation themselves. This
method of mitigation is termed “in-lieu fee mitigation.” The Kentucky Wetland and Stream
Mitigation Fund sponsors an in-lieu fee mitigation program that is supported by payments made
by 404 permit applicants to satisfy regulatory requirements. The monies in the fund are used to
implement projects that improve degraded streams and wetlands throughout the Commonwealth,
with the majority of projects focused on stream restoration and enhancement on private lands.
Thus, the success of the program is largely dependent on cooperation and development of
partnerships with private landowners. The program also has the alternative of preserving high
quality aquatic resources.

The USACE has agreements (Memorandums of Agreement or MOAs) that established two in-
lieu fee programs in Kentucky: Northern Kentucky University (NKU), servicing the northern
Kentucky region, and KDFWR for the remainder of the Commonwealth (Figure 1). The
agreements between the sponsors and the USACE ensure that mitigation is completed, is
sufficient to compensate for losses, and adheres to applicable regulations and guidelines. By
accepting in-lieu fee payments, the sponsor is assuming responsibility to provide compensatory
mitigation pursuant to the terms of the agreement established with the USACE.

In addition to the in-lieu fee agreement with the USACE, KDFWR entered into a second
agreement that established an Interagency Review Team (IRT) of resource and regulatory
agencies composed of the USACE, KDOW, U.S. Fish and Wildlife Service (USFWS), USEPA,
and KDFWR. The function of the IRT is to define conditions under which in-lieu-fees may be
used, to review and approve individual mitigation projects, and to provide annual reviews of the



completed and on-going mitigation projects. KDFWR participates in programmatic activities of
the IRT and votes on projects introduced by NKU, but it cannot vote on its own program’s
projects.

The IRT requires that all KFDWR in-lieu fee projects be permanently protected through
conservation easements, the purchase of lands with deed restrictions, and long-term management
plans on public properties such as U.S. Forest Service National Forest lands. This involves
identifying landowners willing to donate a Conservation Easement or purchase of land by a
resource agency, institution, or non-profit conservation organization. Conservation easement
boundaries were typically 25-50 feet on each bank but have recently not been less than 50 feet.
Recent projects also have tended to be of greater length, usually several thousand feet, in order to
achieve an economy of scale with construction costs and to lower costs per credit.

Updated Memorandum of Agreement

At the end of calendar year 2011, final agency comments were being addressed for the updated
MOA that complies with the June 2008 Final Mitigation Rule. The current MOA between the
USACE and KDFWR has been extended until these changes are made and the new MOA is in
effect. The new MOA: 1) delineates service areas into ten units by dividing upper and lower
reaches of several major river basins (Licking, Kentucky, and Cumberland) based on mitigation
credit units (Eastern Kentucky Stream Assessment Protocol and Ecological Integrity Units are
used in the Eastern Kentucky Coalfield and Adjusted Mitigation Units are used in the remaining
areas of the Commonwealth); 2) revises the service area boundary between the two in-lieu fee
programs in northern Kentucky; 3) sets forth frameworks in each of ten service areas for
prioritizing projects; 4) updates the requirements for mitigation plans, which must be submitted
with each project; 5) transitions all funds collected under the existing agreement to a credit-based
fee schedule; 6) establishes a 3-year time frame from the time fees are received for beginning
construction; and 7) establishes an accounting framework for compliance based on advance
credits and released credits.

The FILO program is already in compliance with many of the requirements of the U.S.
Environmental Protection Agency (USEPA) and USACE 2008 Mitigation Rule, including: 1)
description of service areas; 2) accounting procedures; 3) statement of legal responsibility of in-
lieu fee program; 4) implementing permanent protection; and 5) development of mitigation plans
for each project.

FILO Staff and Basin Assignments

An Internal Policy Analyst position was filled in September 2011 with the hire of Shannon
MacDonald. That brought the total staff of the FILO program to seven. The other six staff are:
Nick Ozburn, Andy Mowrey, Rob Lewis, B.J. Jamison, Bethany Mulhall, and Tom Van Arsdall.
Staff are assigned service areas comprised of major watersheds or public lands (Figure 1).



Figure 1. Kentucky Wetland and Stream Mitigation Program
Coordinators by River Basin and County
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Landowner Contacts and Potential Project Site Visits

Stream corridor and wetland projects that were investigated during this period are shown in
Table 1. A potential major project was investigated on Goose Creek in Casey County. Land
surrounding Fern Lake adjacent to Cumberland Gap National Park was also visited to determine
if the FILO program could assist in the purchase of the property by preserving and enhancing
Little Yellow Creek and several tributaries.

Effort was also made to further pursue potential projects identified in previous reporting periods.
These included Blue Spring Creek in Trigg County, several streams on the Jefferson County
Memorial Forest, and Farmers Creek on and upstream of Lee K. Nelson WMA in Webster
County.

Big Sandy Outreach - December 2011

In November 2011, an extensive outreach effort was begun in the lower Big Sandy River
service area, including the counties of Boyd, Carter, Elliot, Greenup, and Lawrence. The
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outreach targeted landowners with more than ten acres that bordered streams thought to be
potential candidates for mitigation. A multi-media approach was implemented to conduct the
outreach: a mass mailing of over 3,700 informative postcards: news releases through local
newspapers and radio stations (Appendix A); and interviews with newspapers and National

Public Radio.

The outreach elicited a large response from interested landowners, with approximately 200

phone calls and 50 emails received by KDFWR Stream and Wetland Mitigation Program staff.

These initial contacts were ranked on factors such as amount of available stream length for
mitigation, mineral right ownership, and landowner willingness to accept the conservation
easement. Based on these and other factors, numerous landowners were selected for site visits

that will be conducted in early 2012.

Table 1. Landowner Contacts and Potential Project Site Visits, Jul 1 — Dec 31, 2011

Date(s) of FILO Service
Visit Property Streams Area County
8/2/2011 McClahan East Forll‘{il;‘;le Sandy Big Sandy Boyd
8/23/2011 Sturckle Tributary to Indian Run Big Sandy Greenup
9/21/2011 Summers Workman Branch Big Sandy Floyd
12/15/2011 Camardo Abb Cr Big Sandy Lawrence
12/15/2011 Moore Dry Br Big Sandy Greenup
Asher .
8/2/2011 (adj to Cumb Gap Little Yellow .Cr and Upper Cumberland Bell
NP) several tribs
7/26/2011 Price Green River Green Casey
8/17/2011 Spears Rough Cr Green Allen
9/20/2011 Tomeo Goose Ctrriaglsd several Green Casey
10/18/2011 NRCS Conservation South Fork Green River Green Lincoln
Easements

10/18/2011 - White Oak Cr Salt Marion
10/21/2011 Doring Little Twin Cr Lower Kentucky Owen
12/6/2011 Ken‘m\;&(/[y ALake Panther Cr Jackson Purchase | Calloway




Program Financial Status
July 1, 2011 — December 31, 2011

Fund balance at the end of CY11, after revenues of $12.4M, interest of $0.27M, and allocations
and expenditures of $9.7M (including monies returned to the fund from terminated projects), was
$40.22M (Table 2). Figure 2 shows the make-up of the fund balance, which includes not only
some project funds that have been expended but also allocated project funds that have not yet
been expended. The majority of in-lieu fees were allotted to the Big Sandy service area. The
Kentucky and Green River service areas each received the second largest deposits with more
than $1.4M. The Cumberland and Licking both received smaller deposits, while Jackson
Purchase and Salt River service areas were allotted zero deposits (Table 3).

Table 2. Fund Balance at end of CY11 (§)

Beginning Fund Balance 37,199,592
Revenue Collected 12,447,475
Interest Accrued 267,277
Expenditures

Budgeted to Projects (Pool) 10,000,000

Administration expenses (actual, not 5%)* 0
Returned to Fund 301,672
Ending Fund Balance 40,216,016

*Will be accumulated at end of fiscal year

Figure 2. FILO fund balance at end of CY11

100,000,000
90,000,000
Un-Allocated Funds
80,000,000
70,000,000 Reserve
60,000,000 = Allocated, but not
50,000,000 expended
B Expenditures
40,000,000
30,000,000
20,000,000
10,000,000
0




Table 3. July 01, 2011 — December 31, 2011
Receipts and Interest to FILO Fund and Administrative Account, by Service Area (8)

Receipts to Receipts to

Projects Receipts to | Contingency Total Total(Receipts
Service Area (92.5%) Admin (5%) (2.5%) Receipts Interest + Interest)
Big Sandy 7,828,627 423,169 211,585 8,463,380 80,087 8,543,468
Kentucky 1,640,855 88,695 44,347 1,773,898 82,803 1,856,701
Cumberland 515,446 27,862 13,931 557,238 38,837 596,076
Licking 122,322 6,612 3,306 132,240 | 20,394 152,634
Salt 0 0 0 0 13,096 13,096
Green 1,406,664 76,036 38,018 1,520,718 15,373 1,536,091
Purchase 0 0 0 0 3,322 3,322
Administrative 13,364 13,364
Total 11,513,914 622,374 311,187 | 12,447,475 | 267,277 12,714,752

The majority of receipts have come from transportation projects, with development activities
contributing the second highest amount (Table 4).

Table 4. FILO Receipts by Source July 01, 2011 — December 31, 2011

Source Receipts ($) Percentage of Total
KY Transportation Cabinet 9,877,812 79.4
Mining 307,550 2.5
Development 1,800,872 14.5
Municipal 0 0.0
Other 461,240 3.7

FY02 — December 31, 2011

More than $82.6M has been received in project funds and nearly $8M has accrued to the
program for the ten fiscal years beginning with the first receipts in FY02 (Table 5). Overall,
transportation projects have generated the majority of fees (Table 6). Pursuant to federal rules
and the current agreement with the USACE, interest is reserved and restricted solely for the
mitigation activities of the program. Interest is accounted and presented separately.

Table 5. FILO Program Fund Receipts and Interest Accrued FY(02 — December 31, 2011 (§)

Inputs to Fund Projects Admin (5%) Contingency Total
Receipts 82,612,366 4,383,138 667,251 87,662,754
Interest 7,817,720 411,459 8,229,179
Total 90,430,086 4,794,595 667,251 95,891,934




Table 6. FILO Receipts by Source FY02 — December 31, 2011

Source Receipts ($) Percentage of Total
KY Transportation Cabinet 53,374,372 60.9
Mining 24,431,072 27.9
Development 5,497,275 6.3
Municipal 1,838,966 2.1
Other 2,521,068 2.9

Allocated Funds FY02 - December 31, 2011

With total costs allocated for IRT-approved projects (both completed and projected) of
$58,608,897 (Table 7), there is $24,003,468 remaining as of December 31, 2011 for future
allocation (Table 7). Of these funds, $990,272 is targeted for wetland mitigation. The Kentucky
River service area shows more funds allocated than funds available. These deficits will be made
up using funds transitioned to “Reserve” preceding the new MOA becoming effective.
Accordingly, the unallocated balance for the Kentucky River Service Area is set at zero.
Currently, the vast majority of unallocated funds are in the Big Sandy service area, followed by
the Cumberland, Green, and Licking river service areas (Table 7; Figure 3).

Table 7. FY02 - December 31, 2011. Project Receipts, Allocated Funds, and Unallocated
Funds by Service Area

Stream Wetland
Basin Receipts Allocated Unallocated Receipts Allocated | Unallocated
Big Sandy | 29,650,343 15,809,067 13,841,276 103,563 0 103,563
Licking 6,370,194 3,817,300 2,552,894 29,412 0 29,412
Cumberland | 11,227,178 7,381,983 3,845,195 360,471 0 360,471
Kentucky 24,055,205 | 25,056,102 -1,000,897 305,471 | 257,457 48,014
Salt 3,480,164 2,678,900 801,264 75,920 0 75,920
Green 5,455,025 2,483,623 2,971,402 537,757 | 233,949 303,808
Purchase 892,579 890,517 2,062 69,084 0 69,084
Total 81,130,687 | 58,117,491 | 23,013,196 1,481,678 | 491,406 990,272

"Un-allocated stream funds in Kentucky River Service Area are set at zero (see text)

Over the history of the FILO program, the majority of receipts have been generated from the
Kentucky River and Big Sandy River service areas, with the Cumberland River service area
receiving the third highest amount of receipts (Table 7).




Figure 3. Un-allocated Funds at end of CY11, by Service Area
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Mitigation of Impacts

In the history of the FILO program, programmatic indicators have primarily been based on linear
feet: length of stream mitigated and cost of mitigation per linear foot. Impact fees and mitigation
were based most recently on a standard of $170/ft of stream affected. Recently however, with
the requirements of the 2008 Mitigation Rule to fully take effect when the new MOA is
established, impact fees and mitigation have increasingly been based on “credits.” To phase in
these requirements, the USACE put out a Public Notice (LRL-1999-760) in November 2009 that
established fees to be paid for impacts of $396 per Ecological Integrity Unit (EIU) in the Eastern
Kentucky Protocol region of the Commonwealth (in the Eastern Coal Field Region), $170 per
Adjusted Mitigation Unit (AMU) in the rest of the Commonwealth, and $30,000 per acre of
wetland in all parts of the Commonwealth. The Public Notice also requires that the USACE
provide FILO with the number of credits necessary to compensate for impacts, a provision not
required under the current MOA, and that FILO provide receipt for credit purchases to the
USACE and the permittee. Thus, all permits issued after the date of the Public Notice must
contain the necessary information to track credits from an impact and mitigation perspective.
Although not required, this information has often been collected for permits issued prior to the
November 2009 Public Notice, and the cost per credit has been an important factor in the
viability and approval of design of proposed mitigation projects by the IRT.



Because in-lieu-fee payments to FILO had little documentation of impacts, especially during the
first few years of the in-lieu fee program, it is not possible to relate credits earned by mitigation
to impacts caused by the various 404-permitted activities. It is assumed that impacts and
mitigation are occurring on similar stream flow types, resulting in similar linear feet and credits
affected. Thus, programmatic success is based on cost/linear foot as in the existing MOA. The
available data can show the amount of in-lieu fees received and the timing of the allocation of
those funds to mitigation projects. As described above, as about $1.0M of the $58.6M of
allocated funds will come from non-project funds (departmental and interest) in the Kentucky
River service area, the actual allocation of project funds is $57.6M, about equal to the amount of
$57.9M received through FY09 (Figure 4). In other words, all funds have been allocated by the
end of CY11 except those received in the past 2.5 years. This is further illustrated statewide
(Figure 5) and for each service area (Figures 6-12) over the history of the FILO program. In
general, it can be seen that the money is allocated to mitigation projects within approximately
two years of receiving the fees. Prior to this year, the Kentucky River basin had seen an influx
of fees that have now been directed to the Rogers Gap project. At this time, all stream fees
received in the Kentucky River service area have been allocated to projects. Service areas other
than the Jackson Purchase and Salt River service areas have at least $2M of unallocated funds
remaining, ranging from $2.6M in the Licking River service area to $14M in the Big Sandy
River service area.

Figure 4. Funds Allocated by end of CY11 vs Funds Received by end of FY(09
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Figure 5. Cumulative in-lieu fees and allocated project funds/operating expenses
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Figure 6. Big Sandy River Service Area in-lieu fees and allocated project
funds/operating expenses
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Figure 7. Cumberland River Service Area in-lieu fees and lloacated project
funds/operating expenses
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Figure 8. Licking River Service Area in-lieu fees and allocated project
funds/operating expenses
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Figure 9. Kentucky River Service Area in-lieu fees and allocated project
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Figure 10. Salt River Service Area in-lieu fees and allocated project
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Figure 11. Green River Service Area in-lieu fees and allocated project
funds/operating expenses
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Figure 12. Purchase Service Area in-lieu fees and allocated project
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Table 8 provides summary statistics for total cost, length, and credits, and for cost per linear foot
and cost per credit; Appendix A provides this data for individual projects. With the addition of
the large Rogers Gap project in the Kentucky River Service Area, the average estimated project
cost in the AMU region is now $1.8M, is greater than 15,000 feet in length, gains 15,586 credits,
and has a cost per credit of $116 and a cost per foot of $120. Also, 45.6 acres of wetland are
included in projects (Eagle Cr Tributary, Forest Land Group, Cove Spring) in the AMU region at
a total cost of $491,406 or $8,245 per acre or wetland credit.

In the EIU region, the average project is estimated at $910,133, is more than 9,500 feet in length,
gains 2,252 credits, and has a cost per credit of $404 and a cost per foot of $95. It should be
noted that the two large preservation projects in the EIU region significantly lower the cost per
foot, and to a lesser extent the cost per credit, and therefore the average costs do not reflect the
cost of a restoration project. Without the two preservation projects, the estimated costs are
$185/ft and $440/credit in the EIU region.

Table 8. Summary Data for Projects in AMU and EIU Regions of Kentucky”

AMU Region EIU Region

Number of Projects 19 26
Number of terminated or unfunded projects

that have incurred costs 2 3
Total Project Cost $34,945,453 $23,663,445
Total Stream Cost $34,454,047 $23,663,445
Total Wetland Cost $491,406 -
Average Stream Project Cost $1,813,371 $910,133
Total Length (ft) 287,607 247,870
Average Length (ft) 15,584 9,533
Cost/ft (all projects) $120 $95
Cost/ft (w/o preservation projects) - $185
Total Stream Credits 296,087 58,549
Average Stream Credits 15,584 2,252
Cost/stream credit (all projects) $116 $404
Cost/stream credit (w/o preservation projects) - $440
Total wetland credits (wetland AMUSs) 59.6 -
Cost/wetland credit $8245 -

*Total costs includes expenses incurred for terminated projects, but total length, total credits and average figures
don’t include the projects since there were terminated prior to construction.
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Actions Taken by Interagency Review Team

One large new project was approved by the IRT, repairs were approved on three projects, total
project costs were increased on eight projects closing out the current MOA, and four projects
were not approved under the current MOA but can be re-introduced under the new MOA in 2012

(Table 9).
Table 9. Actions Taken by Interagency Review Team July 1 - December 31, 2011
USACE
Stream Service Area District County Type Action Taken
Ross Creek Kentucky Louisville | Lee Rehabilitation | Total cost of $3,538,760
Total project costs
increased by $113,400 to
Cove Spring Kentucky Louisville | Franklin Rehabilitation | $1,495,000
Total project costs
increased by $34,265 to
East Fk Indian Creek | Kentucky Louisville | Menifee Rehabilitation | $1,042,910
Total project cost
increased by $242,275
Elm Fork Kentucky Louisville | Owen Rehabilitation | to $1,768,000
Not approved for funding
Pond Creek Kentucky Louisville | Owen Rehabilitation | under current MOA
Terrys Branch Kentucky Louisville | Knott Repairs $80,000
Trammel Creek Green Louisville | Allen Repairs $120,000
Total project cost
Re- increased by $145,216 to
Tributary to Eagle Cr | Green Louisville | Allen establishment | $1,000,000
Repairs and
East Fork Little wage
Sandy River #3 Big Sandy Louisville | Boyd adjustment $163,000
Not approved for funding
Pigeon Roost Creek Big Sandy Louisville | Lawrence | Rehabilitation | under current MOA
Not approved for
funding under current
Keys Creek Big Sandy Louisville | Boyd Rehabilitation | MOA
Not approved for funding
Cat Fork Big Sandy Louisville | Lawrence | Rehabilitation | under current MOA
$550,000 for bank and
Brushy Creek Big Sandy Louisville | Greenup Repair floodplain stabilization
Total project cost
Kinniconnick Creek/ increased by $398,313 to
Indian Creek Big Sandy Louisville | Lewis Repair $2,061,600
Total project cost
Re- increased by $508,234 to
Hatchery Creek Cumberland Nashville | Russell establishment | $1,950,000
Total project cost
increased by $182,147 to
Puncheon Creek Cumberland Nashville | Pulaski Rehabilitation | $3,000,000
Total project cost
increased by $329,367 to
Harrison Fork Salt Louisville | Bullitt Rehabilitation | $1,700,000
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Project Status

With the addition of one new project in late 2011, there currently are 45 active or completed
projects, of which 26 are either built or in construction (Figure 13). The program has preserved
two high quality streams (Laurel Creek, Buck Creek) and 1557 acres of their surrounding
watersheds with over 24 miles of tributaries and also contributed roughly 50% toward the
purchase of a 2500-acre tract in Scott County that preserves 6.1 miles of high quality intermittent
and ephemeral streams and restores and enhances another 19 stream miles.

A total of 56 projects have been approved for design by the IRT. (The two repair projects on
Brushy Creek are combined with the original Brushy Creek project for this report.) As discussed
above, during this reporting period four previously approved projects were not approved for
funding under the current MOA. Also, Ben Willim Branch was canceled because of landowner
concerns, East Fork Clarks River was terminated because of the inability to involve the
landowner on the opposite bank of the original project, and Hinton Branch was canceled until
funds are available in the Kentucky River service area.

Brief descriptions of activities during this reporting period are provided below. Monitoring
information and compliance status are presented in Appendix B.

BIG SANDY RIVER SERVICE AREA

There are 14 projects in this service area, which is all within the USACE Louisville District and
coal region using Eastern Kentucky protocols with the EIU credit system.

Ben Willim Branch, Lewis County. The project was terminated due to landowner concerns.

Bolts Fork, Boyd County. Design was completed and permits have been received. Landowner contracts
were signed. Conservation easements need to be signed.

Brushy Creek Emergency Repair, Greenup County. No action taken in FY11. Visual assessments show
that the repair work done in FY09 was successful.

Brushy Creek Emergency Repair 2, Greenup County. No action taken in FY11.

Cat Fork, Lawrence County. The project was not approved for funding under the current MOA, but will
be re-submitted early in 2012 to include the purchase of a 501-acre tract with more than 30,000 ft of
additional stream length, much of it preservation quality.

East Fork Little Sandy #1, Lawrence County. Fifth year of monitoring.

East Fork Little Sandy #2, Lawrence County. The first year of monitoring was submitted.

East Fork Little Sandy #3, Lawrence County. The first year of monitoring was submitted.

East Fork Little Sandy #4, Lawrence County. The first year of monitoring was submitted.
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Figure 13. Status of Kentucky Wetland and Stream Mitigation Program Projects, Dec 2011
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East Fork Little Sandy #5, Lawrence County. The design engineer is completing design of the project.
Permit applications have been submitted and comments on the Mitigation Plan have been received. A
change of scope to move the waterline and construction funds were approved in FY11.

Keys Creek, Boyd County. Project has been postponed due to landowner concerns.

Kinniconick Creek/Indian Creek, Lewis County. Additional funding for repairs was requested and
approved in December 2011. Repairs will most likely be made in Summer of 2012.

Laurel Gorge Preservation, Elliott County. The site was dedicated in FY 10 as the Ed Mabry-Laurel
Gorge WMA . The deed restrictions staved off the threat of potential road construction.

Laurel Creek Tributary, Elliott County. Project was terminated because of landowner concerns.

Left Fork Trace Creek, Boyd County. Fourth year monitoring was submitted.

Locust Creek, Lawrence County. Second year monitoring report was submitted.

Middle Creek, Floyd County. Fourth year monitoring was submitted. Debris jam became dislodged
repairs if needed will take place in summer of 2012.

Pigeon Roost Creek, Boyd County. The project is on a stream within the Ramey-Estep Children’s Home
campus in Boyd County. The project was disapproved by the IRT for funding under the current MOA,
but will be re-submitted early in 2012 with an updated conceptual plan and site visit.

Schultz Creek, Greenup County. Project is with Real Properties because of title issues. Additional
landowners from a previous inheritance were discovered, and additional submittals to Real Properties will
be required.

Upper Laurel Creek, Lawrence County. Third year monitoring was submitted.

CUMBERLAND RIVER SERVICE AREA

There are five projects in the upper Cumberland River basin of this service area, which is in the USACE
Nashville District and partially in the coal region with Eastern Kentucky protocols and the EIU credit
system and partially in the AMU region.

Buck Creek Tributary, Pulaski County. Minor repairs were completed after the Spring 2011 rain events.
This project is in the second monitoring year. The as-built report from TNC has been received.

Buck Creek Preservation, Pulaski County. Updated property boundary surveys and signage were
completed in FY11. A small parking area was constructed and the WMA was opened to the public.

Cranes Nest Branch, Knox County. Design and conservation easement survey are complete. Permits
applications were made and permits received. Construction has begun.

Hatchery Creek, Russell County. 60% design was completed and pending submittal to the U.S.
Army Corps of Engineers Nashville District’s planning and regulatory sections. The
topographical survey and core sampling have been completed. The project limits and channel
location have been established and the completion of the mitigation plan is pending.
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Puncheon Creek, Pulaski County. The design engineer is completing design of the project.
Construction funding approval is anticipated in FY12.

LICKING RIVER SERVICE AREA

There are three projects in this service area, which is in the USACE Louisville District and uses the AMU
credit system, except for Magoffin, Morgan, and parts of Rowan and Menifee counties, which are in the
coal region and are under Eastern Kentucky protocols with the EIU credit system.

Claysville Recovery Land Site, Harrison County. Second year monitoring was submitted.

Salt Lick Creek, Bath County. Project is in construction.

Slabcamp/Stonecoal Branch, Rowan County. Project is in construction.

KENTUCKY RIVER SERVICE AREA

There are 15 active projects in the Kentucky River service area, which is fairly evenly divided into the
coal region with Eastern Kentucky protocols using the EIU credit system and the lower basin using the
AMU credit system. Two projects were terminated during this fiscal year. The entire service area is in
the USACE Louisville District.

Balls Fork, Knott County. This is the first project undertaken by the KDFWR in-lieu fee program. It is in
the Troublesome Creek watershed and was completed in December 2005. KDFWR negotiated a sewer
line crossing under the stream with Troublesome Creek Environmental Authority so as not to disturb the
riparian zone. Balls fork was released from monitoring in FY'11.

Roger’s Gap, Scott County. This project includes acquisition of 2,500 acres containing approximately 28
miles of stream, representing ephemeral, intermittent, and perennial flow regimes. The property was
acquired in December 2011 utilizing funds from the Kentucky Wetland and Stream Mitigation Program
and department-contributed federal grant money specifically designated for land acquisition. Restoration
or preservation has been proposed for all streams on the property, which will them be protected under a
permanent conservation easements as defined by specific deed restrictions. The remainder of the property
will be managed as a state-owned wildlife management area and will be open to the public.

Bullskin Creek, Leslie County. This enhancement project was completed in September 2005. This
project is pending release from monitoring in FY12.

Cove Spring, Franklin County. This project is in Cove Spring Park owned by the City of Frankfort and is
accessible to the public. Project design is complete and permits have been received, and municipal
engineers provided an easement survey. Final project easements are pending, with construction
anticipated in FY'12.

East Fork Indian Creek, Menifee County. The project is in the Daniel Boone National Forest. Permanent
protection will be provided by the U.S Forest Service (USFS) Management Plan. The project is at 60%
design. Several meetings with the design contractor, KDFWR and the USFS have been held to
incorporate USFW comments into design plans.
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Elisha Creek, Leslie County. The project is on the USFS Daniel Boone National Forest. Permanent
protection will be provided by the USFS Management Plan. The design engineer has completed the
design for the project. Project scope was reduced to include only the Left Fork of Elisha Creek. Permit
applications were submitted this year. Construction is anticipated in FY'12.

Elm Fork, Owen County. The project is on Kleber WMA and is accessible to the public. The final draft
of design was completed and permit materials prepared. Permit applications will be submitted early in
2012and construction should begin in the Fall of 2012.

Guy Cove, Breathitt County. The project is on Robinson Forest owned by the University of
Kentucky(UK) in the Troublesome Creek watershed. This is a pilot project to rework the valley fill on a
reclaimed mine site. The hollow fill is being reworked to more closely match the valley slope instead of
the traditional fill required by mining regulations. In addition the reworked material is being “loose-
dumped” per Reclamation Advisory Memorandum 124 that UK research has shown is more successful in
restoring forest and hydrologic regimes. During this fiscal year, the second monitoring year report was
submitted and the third year monitoring year was performed. Groundwater dams were successfully
installed to remedy water loss in one reach.

Hinton Branch, Estill County. The project was withdrawn because of the lack of funding in the lower
Kentucky River service area, but will be re-submitted as funds in the lower Kentucky River service area
allow.

Mill Creek, Fayette County. The project is on Mill Creek Elementary School land and provided stream
and wetland restoration and ongoing outdoor classroom learning opportunities. Monitoring began in
FY10 and the first report was submitted in FY11. The school had expanded its campus on the property.

North Fork Kentucky River, Perry County. No action taken in FY11. Credits were not given because
trees planted along 3500 feet of stream were cut down by Perry County Board of Education in dispute
over legality of easement.

Pond Creek, Owen County. The site is on public land on the Kentucky River WMA, accessible to the
public The project was not approved for funding under the current MOA, but will be re-submitted at a
future date as funds in the lower Kentucky River service area allow.

Red Lick, Estill County. The third year monitoring year was performed by KDFWR. Although the
project was determined to be in compliance, additional tree planting will be performed during the
monitoring period.

Ross Creek, Lee County: Project adjacent to the Daniel Boone National Forest involving purchase of 500
acres, preservation, re-establishment, and rehabilitation of several miles of stream was approved by the
IRT. Property appraisals and title searches are in progress. KDFWR is working to purchase property in
summer of 2012 and begin design in fall 2012.

Sand Lick Creek, Powell County. Project was terminated because of unresolved issues on the USFS
property.

SECC Bank Stabilization., Letcher County. The project has been released from monitoring.

Terrys Branch..Knott County. The project is an extension of the Ball’s Fork project mentioned above in
the Troublesome Creek watershed and is in the fourth monitoring year. KDFWR plans to remedy failed
log vanes in FY12. Aside from the vanes, habitat has been productive at Terry’s Branch and an improved

20



fish assemblage has resulted. KDFWR was in negotiations with American Electric Power (AEP) over a
proposed transmission line. AEP plans to avoid the project.

Upper Cane Creek, Menifee County. Design and permit applications were completed. The conservation
easement was surveyed and submitted to Real Properties for approval. Construction is planned for FY12.

SALT RIVER SERVICE AREA

There are two projects in this service area, which is entirely within the USACE Louisville District and
operates with the AMU credit system.

Harrison Fork, Nelson County. The University of Louisville is working on the project design. A design
funding increase was approved in FY 10 for extra design work to avoid a gas line, groundwater
monitoring, and 2-D hydrologic modeling. Bernheim and KDFWR/Real Properties are negotiating the
project easement.

South Fork Currys Fork, Oldham County. The University of Louisville completed the design and
KDFWR submitted the application and received permits for the project. The conservation easement was
surveyed and approval is pending. Construction is planned for FY'12.

GREEN/TRADEWATER RIVER SERVICE AREA

There are four projects in this service area, which is within the USACE Louisville District and operates
under the AMU credit system.

Eagle Creek Tributary, Union County. Design approval was granted in FY10. The oil/gas lease
easement restrictions for permanent protection of the site from mineral extraction should be signed early
in 2012.

Forestland Group Tract, Union County. Project approval was granted in FY10. Land acquisition for
permanent protection of the site will is nearly complete.

Haney Fork, Butler County. The fifth year monitoring was completed in September 2011 and the report
was submitted December 2011. The success criterion for vegetation was met at 464 hardwoods per acre.
The annual compliance visit is scheduled for May 2012. Release from monitoring is anticipated in FY
2012, pending fulfillment of mitigation success criteria and written verification from the Corps.

Trammel Creek, Allen County. An early flood event in May 2010 caused minor damage to portions of
the project. Project repair was completed in summer 2010. Year 2 monitoring was completed in FY11
and the monitoring report was submitted in December 201 1. The annual compliance visit was conducted
in June 2010. Based on information obtained from the previous monitoring reports and the annual
compliance visit, it was determined that the site required tree planting and minor stream bank repairs. The
repairs are anticipated to occur in FY'12.
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PURCHASE AREA (Tennessee River and Mississippi River) and LOWER
CUMBERLAND RIVER BASIN

There are two projects in the Purchase service area, which is within the USACE Memphis District and
operates under the AMU credit system.

East Fork Clarks River, Callaway County. Project terminated because of inability to involve the
landowner on opposite bank of original project.

Obion Creek #1, Hickman County. Due to downstream dredging a headcut has progressed through the
lower portion of the project. KDFWR and the University of Louisville have addressed the problem and
planned repairs for FY12. This project is complete pending final repair.

Obion Creek #2, Hickman County. Construction by the University of Louisville’s Stream Institute and
Douglas Amphibious is progressing. The project is in its second phase of construction which includes
repairing any sections and the placement of any structures.
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Press Release for Big Sandy Outreach
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Kentucky Dept. of Fish and Wildlife Resources News

Stream Team offers landowners free repairs to eroding and
unstable streams

Nov. 21, 2011 Media Contact: Dave Baker
FOR IMMEDIATE RELEASE 1-800-858-1549, ext. 4454

FRANKFORT, Ky. — Thousands of landowners in five eastern Kentucky counties are
receiving notices in the mail from the “Stream Team.” The mailer comes from the Kentucky
Department of Fish and Wildlife Resources, which is offering to repair unstable or eroding
streams at no cost.

“Unstable stream banks erode valuable soil and property and in turn hurt downstream
fisheries,” said Kentucky Fish and Wildlife Commissioner Jon Gassett. “Problems like bank
erosion can — and should — be repaired. We have the funding available to make these repairs,
and we can do it at no cost to landowners.”

“Small streams are a very important part of Kentucky lands and its fisheries,” said
Fisheries Director Ron Brooks. “We are excited to have a program that meets the needs of
working lands and clean water.”

While any stream in Kentucky can be considered for the program, Kentucky Fish and
Wildlife is making a special effort in Boyd, Carter, Elliott, Greenup and Lawrence counties. The
funds come exclusively from the Stream and Wetland Mitigation Fund. No general fund tax
dollars or hunting/fishing license money will be used. The mitigation fund is a trust that was
created solely to improve local streams throughout Kentucky.

There are criteria that have to be met. For example, the steams must be at least 1,000 feet
long with banks that are eroding or unstable, and both sides of the stream must be available for
repairs.

Any landowner who did not receive a notice from Kentucky Fish and Wildlife could still
be eligible. For more information, including additional requirements, visit the Kentucky Fish and
Wildlife website at fw.ky.gov and look under the “Habitat Improvement” tab. Landowners also
may contact B.J. Jamison with the “Stream Team,” at (502) 564-9802 or by email:
bj.jamison@ky.gov.

=30-

The Kentucky Department of Fish and Wildlife Resources manages, regulates, enforces and promotes
responsible use of all fish and wildlife species, their habitats, public wildlife areas and waterways for the benefit
of those resources and for public enjoyment. Kentucky Fish and Wildlife is an agency of the Tourism, Arts and
Heritage Cabinet. For more information on the department, visit our web site at fiv.ky.gov.
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Project Data
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AMU Area

Basin/Stream Type County USACE District 404 Permit # Project Cost Length (ft) | Credits | Cost/ft | Cost/credit

BIG SANDY RIVER

Monitoring Phase

Kinniconnick Creek Rehabilitation Lewis Louisville LRL-2007-409-pgj $2,061,600 6,782 10,308 $304 $200
Enhancement

CUMBERLAND RIVER

Design Phase

Hatchery Creek Establishment Russell Nashville $1,950,000 6,500 15,750 $300 $124

Puncheon Creek Rehabilitation Pulaski Nashville $3,000,000 11,760 17,765 $255 $169
Enhancement

Monitoring Phase

Buck Creek Tributary Rehabilitation Pulaski Nashville $236,750 1,221 1,262 $194 $188
Enhancement

GREEN RIVER

Conceptual Phase

Eagle Cr Tributary (Stream) Rehabilitation Union Louisville $800,000 7,750 13,840 $103 $58
Enhancement

Eagle Cr Tributary (Wetland) Establishment Union Louisville $200,000 40 ac 40 $5,000

Forestland Gr Tract (Stream) Preservation Union Louisville $711,223 26,320 7,484 $28 $100
Enhancement

Forestland Gr Tract (Wetland) Restoration Union Louisville $33,949 5.6 ac 5.6 $6,061
Enhancement

Monitoring Phase

Trammel Creek Rehabilitation Allen Louisville LRL-2008-936-pgj $712,500 3,800 6,314 $188 $113
Enhancement

Haney Fork Watershed No. 2 Rehabilitation Butler Louisville $259,900 4,330 3,248 $60 $80
Enhancement

JACKSON PURCHASE

Construction Phase

Obion Creek II Rehabilitation Hickman Memphis MVM-2010-074 $780,976 23,000 69,000 $34 S11
Enhancement

Monitoring Phase

Obion Creek Rehabilitation Hickman Memphis 200300263 $71,013 5,684 17,052 $12 $4
Enhancement

Terminated Project

East Fork Clarks River Marshall Memphis $38,528
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AMU Area (con't)

Basin/Stream Type County USACE 404 Permit # Project Cost Length Credits | Cost/ft | Cost/credit
District (ft)

KENTUCKY RIVER

Conceptual Phase

Rogers Gap Preservation Scott Louisville $12,491,720 133,191 77,820 $94 S161
Enhancement
Rehabilitation

Ross Cr Preservation Lee Louisville $3,538,760 20,165 7,338 $175 $482
Re-establishment
Rehabilitation

Design Phase

Elm Fork Rehabilitation Owen Louisville $1,768,000 7,600 11,100 $233 $159
Enhancement

Permitting Phase

Cove Spring (Stream) Rehabilitation Franklin Louisville LRL 2009 614 $1,237,543 7,001 9,236 $177 $134
Enhancement pgj

Cove Spring (Wetland) Establishment Franklin Louisville LRL 2009 614 $257,457 20.64 ac 14 $17,784

pgj

Monitoring Phase

Mill Creek Rehabilitation Fayette Louisville LRL-2009-611- $182,050 750 682 $243 $267
Rehabilitation pgj

Not Approved for Further Funding

Pond Creek Owen Louisville $17,284

Terminated Project

Hinton Branch Estill Louisville none

LICKING RIVER

Construction Phase

Salt Lick Rehabilitation Bath Louisville $1,647,800 5500 8,250 $300 $200
Enhancement

Monitoring Phase

Claysville Recovery Land Aq Site Enhancement Harrison Louisville LRL-2008-644- $269,500 2,600 2,554 $104 $106

pg)
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Basin/Stream Type County USACE 404 Permit # Project Cost Length Credits | Cost/ft | Cost/credit
District (ft)

SALT RIVER

Design Phase

Harrison Fork Rehabilitation Nelson Louisville tha $1,700,000 8,900 12,179 $191 $140
Enhancement

South Fork of Curry's Fork Rehabilitation Oldham Louisville LRL-2009-98- $978,900 4,753 4,905 $206 $200
Enhancement pgj

Total Stream Projects 19 $34,454,047 287,607 296,087

Total Wetland Projects 3 $491,406 66.24 59.6

Average Stream $1,813,371 15,137 15,584 $120 $116

Average Wetland $163,802 22.08ac 19.86 $8,245
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EIU Area

Basin/Stream Type County USACE 404 Permit # Project Cost Length Credits Cost/ft Cost/credit
District (ft)

Big Sandy River

Construction Phase

Brushy Creek Rehabilitation Greenup Louisville 200400931 $736,400 4,755 2,140 $155 $449
Enhancement

Brushy Creek Repair Greenup Louisville LRL-2008-902-jct $115,575 1,027 - $113 -

Brushy Creek Repair 2 Greenup Louisville LRL-2009-1074-pgj $118,900 830 - $143 -

Brushy Creek Repair 3 Greenup Louisville $550,000

East Fork Little Sandy #2 Rehabilitation Lawrence Louisville LRL-2009-332-pgj $2,137,548 12,598 5,402 $170 $396
Enhancement

East Fork Little Sandy #3 Rehabilitation Lawrence Louisville LRL-2008-1082-pgj $1,616,400 9,778 4,376 $165 $369
Enhancement

East Fork Little Sandy #4 Rehabilitation Lawrence Louisville LRL-2009-123-pgj $817,700 3,159 1,195 $259 $684
Enhancement

East Fork Little Sandy #5 Rehabilitation Lawrence Louisville $775,000 2,955 1,360 $262 $570
Enhancement

Locust Creek Rehabilitation Lawrence Louisville LRL-2008-1249-pgj $688,315 3,550 1,338 $194 $514
Enhancement

Permitting

Bolts Fork Rehabilitation Boyd Louisville $1,212,923 6,760 2,765 $179 $439
Enhancement

Schultz Creek Rehabilitation Greenup Louisville 2009-806 $739,795 2,900 1,305 $255 $567
Enhancement

Monitoring

East Fork Little Sandy #1 Rehabilitation Lawrence Louisville 200401120 $332,893 1,650 742 $202 $396
Enhancement

Middle Creek Rehabilitation Floyd _ LRL-2006-1256-pgj $858,460 9,180 2,214 $94 $388
Enhancement

Upper Laurel Creek Enhancement Lawrence Louisville 200500901 $697,500 3,000 1,350 $233 $517

Left Fork of Trace Creek Rehabilitation Boyd Louisville 2006-00160 $269,200 1,300 585 $207 $460
Enhancement

Preservation Project Louisville

Laurel Creek Gorge Preservation Elliot Louisville - $1,925,000 83,059 7,725 $23 $249

Terminated Project

Laurel Creek Tributary Elliott Louisville $155,858
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EIU Area (cont’)

Basin/Stream Type County USACE 404 Permit # Project Cost Length Credits Cost/ft | Cost/credit
District (ft)
Lowi -

Ben Willim Branch ewis Lousville none

Not Approved for Further

Funding

Lawrence Lousville none

Cat Fork

Keys Creek Boyd Louisville none

Pigeon Roost Creek Boyd Louisville none

Cumberland River - - - . . )

Permitting

Crane's Nest Branch Rehabilitation Knox Nashville 2009-01424 $527,820 2,275 1,078 $232 $490
Enhancement

Preservation Project

Buck Creek Rehabilitation Pulaski Nashville $1,667,413 56,502 5,255 $35 $381
Enhancement

Kentucky River

Design Phase

East Fork Indian Creek Rehabilitation Menifee Louisville $1,042,910 2,948 1,787 $354 $584
Enhancement

Monitoring Phase Louisville

Laurel Fork of Troublesome Cr Breathitt Louisville LRL-2007-615 $1,576,062 5,515 2,200 $318 $228

Balls Fork Rehabilitation Knott Louisville $61,450 803 270 $77 $796

Bullskin Creek Rehabilitation Leslie Louisville 200500205-pgj $218,900 1,823 729 $120 $300

Red Lick Creek Rehabilitation Estill Louisville $100,483 1,860 837 $54 $120
Enhancement

North Fork Kentucky River Enhancement Perry Louisville $30,000 3,538 0 S8

SECC Bank Stabilization Rehabilitation Letcher Louisville $61,888 821 82 $75 $755
Enhancement

Terrys Branch Rehabilitation Knott Louisville 200500205 $734,000 2,992 1,227 $245 $598
Enhancement

Permitting

Upper Cane Creek Rehabilitation Menifee Louisville LRL-2009-433-pgj $1,055,475 5,902 1,297 $179 $814

Enhancement
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Basin/Stream Type County USACE 404 Permit # Project Cost Length Credits Cost/ft | Cost/credit
District (ft)

Elisha Creek-USFS Rehabilitation Leslie Louisville $788,607 4,067 1,912 $194 $412
Enhancement

Terminated Project

Frozen Creek Breathitt Louisville $150,220

Red Lick #2 Estill Louisville $750

Sand Lick Creek Louisville none

Licking River

Construction Phase

Slabcamp Creek-Stonecoal Branch Re-establishmen t Rowan Louisville LRL-2009-762-pgj $1,900,000 14,180 9,378 $134 $203

Total Stream Projects® 26 $23,663,445 247,870 58,549

Average® $910,133 9,533 2,252 $95 $404

Total cost includes expenses incurred for terminated projects, but total length, total credits, and average figures don't include the projects since they were terminated prior to construction
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Date Approval
Concept Date of
404 Permit Plan/Pre- Design/ Project First/Final
Number/Date 401PM/ Application Const Completion | Monitoring Monitoring Mitigation
Project Authorized KDFWR PM Site Visit Funds Date (FY) Year (FY) Report Rec’'d Status Comments/Issues
BIG SANDY RIVER
Bicknell/ 5/13/09
Ben Willim Branch - Jamison -- Closed Project terminated
LRL-2010-00698 Bicknell/ 8/20/08
Boltz Fork 5/13/11 Jamison Jun 2008 12/8/10 - 2012 - Open Not constructed
LRH-2004-00931 Bicknell/ 5/4/04 Released from Project failure; Approved for bank stabilization.
Brushy Creek 7/22/04 Jamison Apr 2004 2/2/05 2006 2007 -- monit monitoring suspended; repair ongoing
LRL-2009-1074 Bicknell/ 5/13/09
Brushy Creek Stabilization 2 10/29/09 Zimmerman NA 5/13/09 Jan 2010 - - - No monitoring required
Bicknell/ 12/2/09
Cat Fork - VanArsdall Nov 2009 -- - - - - Not approved for further funding
LRH-2004-01120 Bicknell/ 2/11/03
East Fork Little Sandy #1 4/11/04 Jamison 11/12/05 Jan 2007 2007/2011 None Open
LRL-2009-332-pgj Bicknell/ 2/21/07
East Fork Little Sandy #2 10/29/09 Jamison Jan 2007 9/16/09 Feb 2011 2011/2015 2011 Open
LRL-2008-1082-pg Bicknell/ 6/25/07
East Fork Little Sandy #3 5/7/09 Jamison Apr 2007 2/18/09 2011 2011/2015 2011 Open
LRL-2009-123-pgj Bicknell/ 10/17/07
East Fork Little Sandy #4 6/12/09 Jamison Sept 2007 3/11/09 2010 2011/2015 2011 Open
Bicknell/ 2/18/09
East Fork Little Sandy #5 LRL-2011-00456 Jamison Dec 2008 12/8/10 - - - - Not constructed
Bicknell/ 5/13/09
Keys Creek - Jamison - - - - Not approved for further funding
LRL-2007-409-pgj Bicknell/ 7/14/04
Kinniconnick Creek 3/27/08 Jamison Jul 2004 3/1/08 2009 2009/2013 2011 Open Most likely will be repaired in Summer 2012
Bicknell/ 8/15/07
Laurel Creek Gorge - Jamison Jul 2007 NA 2010 NA NA NA Preservation
Bicknell/ 6/24/2005
Laurel Creek Tributary - Jamison -- - - - Terminated
2006-00160 Bicknell/ 1/12/05
Left Fork of Trace Creek 7/10/06 Jamison Sept 2004 4/19/06 2008 2008/2012 2011 Open
Bicknell/ 6/24/05
Locust Creek LRL-2008-1249-pgj Jamison Jun 2005 9/30/09 Dec 2010 2010/2014 2011 Open
LRL-2006-1256-pgj Bicknell/ 7/14/04
Middle Creek 10/31/07 Jamison Apr 2004 6/25/07 2008 2008/2012 2011 Open
Bicknell/ 9/16/09
Pigeon Roost Creek - VanArsdall Aug 2009 -- - - - - Not approved for further funding
LRL-2009-806 Bicknell/ 10/17/07
Schultz Creek 5/24/10 Jamison Sept 2007 3/17/10 - 2012 - - Not constructed
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Date Approval
Concept Date of
404 Permit Plan/Pre- Design/ Project First/Final
Number/Date 401PM/ Application Const Completion | Monitoring Monitoring Mitigation
Project Authorized KDFWR PM Site Visit Funds Date (FY) Year (FY) Report Rec’'d Status Project terminated
200500901 Tewksbury/ 7/13/03 Missing as-built and Yr 1 Monit Report
Upper Laurel Creek 3/2/06 Jamison Jun 2003 10/5/05 2008 2009/2013 2010 Open some maintenance and non-native species removal
CUMBERLAND RIVER
Scott/
Buck Creek NA Mowrey Apr 2009 5/13/2009 2010 NA NA NA preservation
NRL-2007-0115-1 Scott/ 6/1/07 As-built
Buck Creek Tributary 12/29/07 Mowrey 6/25/07 Jan 2010 2011/2015 survey Open 2" year Monitoring Complete
2009-01424 Scott/ 4/16/08
Crane's Nest Branch 3/1/2010 Mowrey 11/16/09 - 2012 - Open In Construction
Scott/
Hatchery Creek - Mowrey 8/17/2010 - 2013 - - 60% Design
Scott/ 8/20/2008
Puncheon Creek - Mowrey -- - 2012 - - Design complete / pending permits
LICKING RIVER
LRL-2008-644-pgj Scott/ 10/5/05
Claysville Recovery Land 6/3/09 Jamison Apr 2006 3/16/08 2010 2010/2014 2011 Open
LRL-2011-00891 Scott/ 8/20/08
Salt Lick Creek - Jamison Jun 2008 8/20/08 - - - Open Under constructed
LRL-2009-762-pgj Scott/ 10/5/05
Slabcamp C r -Stonecoal Br 10/30/09;8/12/10 Jamison Aug 2005 5/13/09 2012 2012/2016 - Open under construction
KENTUCKY RIVER
LRL-2002-01447 Fry/
Balls Fork 9/26/06 Ozburn - 2/1/02 Dec 2005 2007/2012 Na Open
Fry/ 4/11
Beluga (Rogers Gap) - Westrick Mar 2011 4/11 - - - - Not designed
LRL-2005-0205-pgj Fry/ 2/11/03 -
Bullskin Creek 2/22/04 Ozburn -- 2/6/04 Sept 2005 2011 - Open
LRL- 2009-614-pgj Fry/ 10/17/07
Cove Spring 1/7/11 Ozburn 5/13/09 - 2012 - Open Not constructed
Fry/
East Fork Indian Creek - Ozburn 4/16/08 - - - - Not constructed
Fry/ 6/1/06
Elisha Creek LRL-2011-00404 Ozburn 2/18/09 - - - Open Not constructed
Fry/ 3/17/10
Elm Fork - VanArsdall Mar 2009 -- - - - - final draft design at end of CY11
LRL-2007-00615 Fry/ 1/12/06 2009
Guy Cove 9/17/07 Ozburn - 8/15/07 Mar 2009 2013 2009-10 Open repairs made
12/2/09
Hinton Branch Fry/Ozburn - Closed Project terminated until funding available
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LRL-2009-611-pgj Fry/ 4/16/08 2010 and
Mill Creek 7/20/09 Ozburn -- 5/13/09 Oct 2009 2010/2014 As-built Open
Fry/ 10/14/05
N Fk KY River tree planting NA Ozburn - 2006 - - Closed no credits - trees cut by Perry Co Bd Educ
Fry/ 5/13/09
Pond Creek (stream) - VanArsdall Apr 2009 - - 2013 - - Not approved for further funding
Fry/ 5/13/09
Pond Creek (wetland) - VanArsdall - - 2013 - - Not approved for further funding
Fry/ 10/4/05 More tree planting will be done by
Red Lick Creek LRL-2005-1331 Ozburn 4/18/07 Dec 07 2008/2012 2010 Open KDFWR; missing Monit Reports Yrs 1-2
Ross Creek Fry/Ozburn April 2011 12/14/2011 Apr 2014 - - Open Property purchase, survey, and design in 2012
Fry/ 4/16/08
Sand Lick Creek - Ozburn - - - - Terminated
Fry/ 2/1/03 None
SECC Bank Stabilization NA Ozburn 5/10/06 Apr 2007 2008-2012 required Released No monitoring required
LRL-2005-00205 Fry/ 7/17/03 repair log vanes; plant native
Terrys Branch 6/27/06 Ozburn -- 10/5/05 Dec 2007 2008-2012 2010 Open trees; monitoring likely extended
LRL-2009-433-pgj Fry/ 1/12/05
Upper Cane Creek 10/18/09 Ozburn - 2/18/09 -- - - Open Not constructed
SALT RIVER
Tewksbury/ 1/16/08
Harrison Fork - Ozburn - - 2012 - Open In design
LRL-2009-98-pgj Tewksbury/ 7/18/06
South Fork of Curry's Fork 9/29/09 Ozburn - 5/13/09 - 2012 - Open Not constructed
GREEN RIVER
Jackson/ Mar 2010 3/17/10
Eagle Cr Tributary (Stream) - VanArsdall -- -- - - - - Not designed
Jackson/ Mar 2010 3/17/10
Eagle Cr Tributary (Wetland) - VanArsdall -- -- - - - - Not designed
Jackson/ 12/2/09
Forestland Gr Tract (Stream) - VanArsdall -- - - - - Not designed
Forestland Gr Tract Jackson/ 12/2/09
(Wetland) - VanArsdall -- - - - - Not designed
LRL 2004-01363 Jackson/ 5/5/04
Haney Fk Watershed No. 2 5/26/05 Westrick Mar 2004 4/13/05 2006 2007/2011 All rec’d Open
LRL-2008-936-pgj Jackson/ 6/7/06
Trammel Creek 4/24/09 Westrick Apr 2006 2/18/09 2010 2010/2014 2011 Open As-built report posted 7/1/11
JACKSON PURCHASE
Fry/ 6/4/03
Obion Creek 200300263 Mowrey 6/4/03 2006 2007/2011 2011 Open Complete
Fry/ 4/16/08
Obion Creek Il MVM-2010-074 Mowrey May 2012 5/13/09 - - - Open In Construction

35




36



